
Corrective Action Plan 

Status Update April 14, 2021 

1. Sediment and Stormwater Plan Notice of Intent Submittal: The Sediment and 

Stormwater Plan and associated application was finalized and submitted and received 

by the Sussex Conservation District on February 17, 2021. The Sussex Conservation 

District indicated the submitted documentation was complete with an anticipated 30-

day turnaround. A slight delay in the original February 1, 2021 submission deadline 

occurred due to additional revisions required and the hired consultant was out of town 

on business/personal travel. 

2. Landscaping Plan: A draft Landscaping Plan was submitted to the Sussex 

Conservation District for preliminary review and comment on January 12, 2021  The 

Sussex Conservation District provided a letter of no objection to the Plan.   Bradshaw 

Landscape and Irrigation has been hired to design the vegetative buffer. The design was 

completed by March 30, 2021. Blessing reviewed the design and requested the 

vegetation density be increased. The revised Plan was received on April 13, 2021. 

3. Sussex County Planning and Zoning Office Meeting: Tim Willard will 

meet with the Planning and Zoning Office and present the conceptual draft Preliminary 

Site Plan as referenced in Item No. 5. This will occur before April 30, 2021.  

4. Building Design: Contract signed with Structor Engineering in 

December 2020 for the design of the building interior. The draft building design was 

received in March 2021. The design is being reviewed and comments will be provided 

by March 30, 2021. Comments were provided to Structor Engineering and the next 

iteration of the Plan was received on April 13, 2021. The Fire Marshal was contacted 

in March 2021 to determine fire suppression requirements.  

5. Preliminary Site Plan: The Preliminary Site Plan will be completed and 

submitted to the Planning and Zoning Office for review and approval as part of the 

Preliminary Site Plan process. The Preliminary Site Plan will include a new state-of-art 

compost building (compost activities including unloading of raw materials will occur 

under roof) and associated biofilter, stormwater best management practices to include 

submerged gravel wetlands and storm water conveyance systems, and a vegetative berm 

prepared by a certified nursery professional. This will be completed by May 15, 2021. 

 
6. Coastal Zone Application: A Coastal Zone Application will be prepared and 

submitted to DNREC by June 30, 2021.  This task item may be delayed based on 

additional time needed to finalize the building and process design.  



Environmental Permits: Appropriate Environmental Permits will be obtained 

once a Coastal Zone Permit is issued. As the need for environmental permits are 

identified, the CAP will be updated to identify the permit and application submission 

timeframe. 

8. Final Site Plan: A Final Site Plan including all buildings, buffers, site 

improvements and a landscaping plan and stormwater management facilities is 

required to be completed and submitted to the Planning and Zoning Commission by 

December 31, 2022 (as required by the Settlement Order). It should be mentioned that 

the Blessing Greenhouses and Compost Facility anticipates submittal to occur well in 

advance of the December 31, 2022 deadline; with the construction of Phase 1 

(compost building; submerged wetlands, vegetative berm) completed within 1 year of 

Final Site Plan approval.  The timeframes identified within this document 

demonstrate the Facility’s commitment to submitting and receiving approval of the 

Final Site Plan in an effort to complete construction of Phase 1 by December 19, 

2022. 

9. Stormwater Pollution Prevention Plan Revisions: The SWPPP will be 

revised to reflect facility modifications. This will be an ongoing process and DNREC 

will be notified and provided with each iteration of the document. The SWPPP was 

submitted to DNREC and approved on January 21, 2021. DNREC’s letter of approval 

was forwarded to the EPA on January 22, 2021. The Facility continues to implement 

and maintain all programs required by its GSWP. Monthly Routine Inspections will 

continue to be performed and the SWPPP updated as warranted. 

10. Final Completion Date of all Work: The Blessing Greenhouses and 

Compost Facility anticipates construction of Phase 1 (including state-of-art building, 

vegetative berm, and submerged gravel wetlands) to be completed by December 19, 

2022. Blessing Greenhouses and Compost Facility anticipates construction of the 

vegetative berm and submerged wetlands to commence in the Fall 2021 and building 

construction to commence in Spring 2022. Construction completion is anticipated by 

December 19, 2022. 


